
Expanse Roadmap 2 
This document will outline the new roadmap for Expanse and the EXP DAO 

Q4 - 2016 

Self Improvement 
We are redesigning our website and communication channels to more accurately represent 
our product to our target audience. 

Brand Awareness Program Launches 
This program will help bring awareness to Expanse by increasing activity in all of our 
communication channels as well as funding meetups, give presentations at universities and 
more. 

Team Expansion 
We have added 4 new people to our team.  
 

● Director of Brand Awareness Scott Williams 
● Assistant Director of Brand Awareness Jon Stokes 
● Director of International Business Romania Razvan Spiry 
● Creative Director Jose Perez 



Q1 - 2017 

Proof of Concept’s Modules 
Modules are important pieces needed for the Expanse DAO to function. Each module also 
acts as a stand alone product. Together they make up the Expanse DAO 

Identity Management Module 
This module is publicly known as Borderless.tech. This module is the central module that 
everything else is built off of. 

Voting Module 
This module is a sub module of the Identity management module. Polls and their 
consequences are an extension of one's identity. The voting module will help the dao 
determine which proposal to fund. 

Proposal Management Module 
This module is publically known as EXP.LIFE. This module allows expanse users to create 
proposals or “quests” for others users to complete. The Expanse DAO will use this module to 
create and fund proposals for the community. 

Gamification Module 
This module is a sub module of the EXP.LIFE module. In the Expanse white paper we talk 
about users earning “Influence” and “Power” for participating in the voting process. 

Q2 - 2017 

MVP for Standalone Version of modules 
Each module will have a standalone DAPP that users can consume and give feedback on. 
 

MVP Module Documentation 
Complete documentation for developers to integrate the MVP modules into their DAPPS. 

Version 1.0 for Expanse DAO 
All four modules will be far enough along that we can consider version 1 of the EXP DAO 
ready to launch and the community can start creating proposals to fund exp projects. 



 


